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9 April 1985
MEMORANDUM FOR: Chief, NBPO/OL
FROM . Chief, Security Staff, NBPO/OL
SUBJECT :  Security Report - 1 April - 7 April 1985

Monday 1 April

1. 203 Construction workers on site. 34 temporary badges issued.
2. 73 trucks entered the construction site.
3. 14 persons were on site after 1700 hours.

4. 71 "ESCORT REQUIRED" badges and 30 temporary "ESCORT REQUIRED"
badges were issued at the security trailer.

5. Security support to ASBESTROL Company was rendered from 1500 to
2305 hours.

6. Six new contractor personnel were processed for badges and security
clearances at the trailer.

Tuesday 2 April

+1: 219 Construction workers on site. 23 temporary badges issued.

2. 64 trucks entered the construction site.
3. 7 persons were on site after 1700 hours.

4. 76 "ESCORT REQUIRED"badges and 24 temporary "ESCORT REQUIRED"
badges were issued at the security trailer.

5. Security support to ASBESTROL Company was rendered from 1500 to
2115 hours.

6. Five new contractor personnel were processed for badges and
security clearances at the trailer.

Wednesday 3 April

1. 221 Construction workers were on site. 43 temporary badges issued.
2. 80 trucks entered the construction site.
3. 10 persons were on site after: 700 hours.

4. 82 "ESCORT REQUIRED" badges and 28 temporary "ESCORT REQUIRED"
badges were issued at the security trailer.

5. Security support to ASBESTROL Company was rendered from 1500 to
2320 hours.
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Security Report 1 April to 7 April continued

Wednesday 3 April continued

6. Two new contracor personnel were processed for badges and security
clearances at the trailer.

Thursday 4 April

1. 224 contractor personnel were on site. 43 temporary badges were
issued.

2. 49 trucks entered the construction site.
3. 8 persons were on site after:1700 hours.

4. 84 "ESCORT REQUIRED" badges and 29 temporary "ESCORT REQUIRED" badges
were issued at the trailer.

5. Security support to ASBESTROL Company was rendered from 1500 to
2250 hours.

6. Five new contractor personnel were processed for badges and security
clearances.

Friday 5 April

1. 209 contractor personnel were on site. 23 temporary badges were
issued.

2. 55 trucks entered the compound.
3. 9 persons were on site after 1700 hours.

4. 81 "ESCORT REQUIRED" badges and 24 temporary "ESCORT REQUIRED" badges
were :issued at the trailer.

5. Two new contractor personnel were processed for badges and security
clearances at the trailer.

6. James Sullivan, and MCI BP 3 employee , was injured while operating
a grinder. He sustained a serious cut on his left leg, which required
8 stitches. Medical attention was ignored by the MCI managers until
Sullivan insisted on being taken off the compound for attention. The
incident was witnessed by a security monitor wholreported the incident
to the Chief, Security Staff, NBPO/OL.

Saturday 6 April

1. 6 construction workers were on site.
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Security Report 1 Arpil to 7 April continued

STAT
At approximately 0745 hours an Armanda Trash truck was found in the south side of
the construction site. The driver stated he was rearranging his load. He was
advised not to enter the construction area in the future.
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